

Russell Dudek

120-DAY ENTRY PLAN | CONSULTING AI DIRECTOR

Pittsburgh, PA | 412.287.8640 | russelldudek@gmail.com | <https://www.linkedin.com/in/russelldudek> | <https://russelldudek.github.io/BakerTillyUS/>

DAYS 0-60

Establish the business system.

Build shared visibility into the work, the portfolio, the economics, and the decisions that will focus Baker Tilly Consulting's AI activation agenda.

PHASE 1 | DAYS 0-30

Understand the work in practice

Learn how Consulting teams create value today and where AI can strengthen delivery.

ACTIONS

- Meet Consulting executives, practice leaders, delivery leaders, platform owners, data, security, legal, risk, learning, talent, and representative practitioners.
- Observe priority workflows, reviews, handoffs, knowledge searches, exceptions, and client-delivery moments.
- Reconcile the use-case inventory, active pilots, platform capabilities, dependencies, ownership, and adoption signals.
- Define baseline measures for cycle time, quality, review burden, capacity, leverage, pricing, and reuse.

OUTPUTS

- Consulting AI system map
- Portfolio fact base
- Stakeholder and decision-rights map
- Baseline scorecard
- Priority workflow observations

PHASE 2 | DAYS 31-60

Focus the activation portfolio

Convert broad opportunity into a small set of business-owned priorities.

ACTIONS

- Rank opportunities by client value, delivery impact, economic mechanism, feasibility, reuse, readiness, and adoption effort.
- Write capability requests that define the outcome, workflow, users, data, integrations, human authority, evaluation, and operating owner.
- Choose a balanced pilot set across knowledge work, client deliverables, onboarding, and bounded automation.
- Align investment, sequencing, dependencies, and executive decision cadence.

OUTPUTS

- Prioritized activation portfolio
- Value-conversion cases
- Capability-request standard
- Pilot charters
- Executive decision calendar

FIRST 60-DAY EXECUTIVE READOUT

Portfolio

What is active, why it matters, who owns it, and what decision comes next.

Economics

The value mechanism and baseline for each priority workflow.

Capability

Clear business-to-technology requests with bounded authority and evaluation.

Adoption

Named practice owners, role expectations, and enablement built into the work.

Portfolio selection criteria

Client value

Stronger decisions, experience, quality, or speed.

Economic mechanism

Capacity, leverage, pricing, margin, or growth.

Workflow leverage

Repeatable work with visible friction and judgment.

Technical feasibility

Data, integration, controls, and evaluation are tractable.

Reuse potential

Methods and assets can compound across engagements.

Adoption readiness

A practice owner and role-based path to use exist.

Decisions enabled by day 60

- Which workflows enter the first pilot portfolio.
- Which opportunities need redesign before investment.
- Which platform dependencies require executive resolution.
- Which practice leaders own adoption and outcome evidence.
- Which measures establish the baseline for scale.

OPERATING CADENCE ESTABLISHED

Weekly

Workflow and dependency working session

Biweekly

Pilot evidence and adoption review

Monthly

Executive value and portfolio decisions

Quarterly

Priority reset, investment, and reuse agenda

Russell Dudek

120-DAY ENTRY PLAN | CONSULTING AI DIRECTOR

Pittsburgh, PA | 412.287.8640 | russelldudek@gmail.com | <https://www.linkedin.com/in/russelldudek> | <https://russelldudek.github.io/BakerTillyUS/>

DAYS 61-120

Turn learning into reusable advantage.

Run measured pilots, strengthen practice capability, and package the operating mechanisms that compound across Consulting.

PHASE 3 | DAYS 61-90 Run measured, practice-owned pilots

Prove changed work and adoption, not tool activity.

ACTIONS

- Launch pilots with namd practice sponsors, workflow owners, technical counterparts, and clear review authority.
- Pair each pilot with role-based learning, office hours, practice champions, manager coaching, and reusable context.
- Measure output quality, cycle time, review burden, exceptions, repeat use, confidence, and support effort.
- Capture technical dependencies, operating friction, reusable patterns, and client-value implications.

OUTPUTS

- Pilot evidence packs
- Adoption scorecards
- Champion network cadence
- Reusable workflow patterns
- Monthly value review

PHASE 4 | DAYS 91-120 Scale the mechanisms that work

Convert successful pilots into repeatable Consulting capability.

ACTIONS

- Make scale, standardize, redesign, productize, or pause decisions using delivery, economics, trust, adoption, and reuse evidence.
- Package proven methods into accelerators, playbooks, prompt/context assets, technical requirements, and training modules.
- Establish portfolio intake, quarterly priorities, monthly value reviews, pilot checkpoints, and executive reporting.
- Set the 12-month agenda for priority practices, platform dependencies, capability growth, and investment.

OUTPUTS

- Portfolio decisions
- Reusable Consulting AI methods
- Operating cadence
- Investment roadmap
- 12-month activation agenda

Day 120 leadership package

- Consulting AI portfolio and roadmap
- Value Conversion Review standard
- Practice-owned pilot evidence
- Capability-request library
- Adoption and learning model
- Executive scorecard and cadence

What good looks like

- Priority workflows have named owners and baselines.
- Practice leaders can see the economic claim and evidence.
- Technical teams receive precise, decision-ready requests.
- Practitioners gain useful capability inside real work.
- Successful patterns are packaged for reuse.
- Leadership has a credible 12-month scale agenda.

THE OPERATING RESULT

Sharper choices

A focused portfolio tied to consulting priorities.

Stronger delivery

Workflow improvement with professional judgment visible.

Faster learning

Measured pilots that create reusable methods.

Durable adoption

Practice ownership, role capability, and executive cadence.

Day 120 scorecard

Delivery

Cycle time, quality, rework, review burden

Economics

Capacity, leverage, pricing, margin implications

Adoption

Role-based repeat use, ownership, confidence

Trust

Traceability, human authority, exceptions, controls

Portfolio

Pilot conversion, reuse, dependencies, decisions